

4013 Senior Design I Team2 (Swordsmiths) Gantt Project

Aug 30, 2015

ECEN Department

<http://ecen4013.okstate.edu>

Project manager

Project dates

Sep 1, 2015 - Nov 20, 2015

Completion

0%

Tasks

12

Resources

6

This project contains both Gantt and PERT charts outlining task duration, deadlines, milestones, resource distribution, and task dependencies.


Tasks

| Name | Begin date | End date |
|-------------------------------------|------------|----------|
| Block Diagram | 9/1/15 | 9/21/15 |
| Research | 9/1/15 | 9/21/15 |
| Hardware Selection | 9/1/15 | 9/21/15 |
| IR MIRP | 9/1/15 | 9/21/15 |
| Enclosure Materials and Fabrication | 9/1/15 | 9/21/15 |
| Prototyping | 9/17/15 | 10/8/15 |
| Testing of IR Circuitry | 9/17/15 | 10/8/15 |
| Testing of IR Transmission Code | 9/17/15 | 10/8/15 |
| Enclosure Fabrication | 9/17/15 | 10/8/15 |
| Integration Phase 1 | 10/1/15 | 10/15/15 |
| Integration Phase 2 | 10/13/15 | 11/5/15 |
| Project Report | 11/3/15 | 11/19/15 |

Resources

| Name | Default role |
|--------------------|-----------------------------------|
| Blake Schlesinger | Project Manger |
| Ben Jespersen | Lead Engineer |
| Austin Allen | Functional Specialist (Assembler) |
| Brandon Hogue | Treasurer |
| Christian Coffield | Proofreader/Editor |
| Derrian Glynn | Mediator |

Gantt Chart



Resources Chart

5

